

Approved For Release 2001/07/27 : CIA-RDP81B00878R000800050052-7

Office Memorandum • UNITED STATES GOVERNMENT

STATINTL

TO : [REDACTED]

DATE: 4 August 1958

FROM : [REDACTED]

STATINTL

SUBJECT: R&W Overrun - authorization of

1. It is with reluctance, but ~~never-the-less~~ necessary, that we approve the overrun that R&W has advised in the order of about \$60,000.

STATINTL

Best regards,

[REDACTED]

DOCUMENT NO. 119NO CHANGE IN CLASS. ☐☐ DECLASSIFIEDCLASS. CHANGED TO: TS 902011NEXT REVIEW DATE: 1972

Approved For Release 2001/07/27 : CIA-RDP81B00878R000800050052-7

DATE: 1972 REVIEWER: 010858

SECRET

CMCC Doc. No. 151X5.1170

Copy 1 of 5Page 1 of 2

8 July 1958

Hazel

25X1A

25X1A

Dear Dan:

This is a proposal covering the costs of the anticipated overrun for System 3 M-2 as requested in your telephone conversation with Sid W. on 1 July 1958. As Sid told you the overrun money requested will be required by the Pilot Line to produce the last quantity of Systems.

Though the basic units of this System, such as the receiver and the recorder, have been built by us before, the monitoring unit, control unit and indicator units are all new additions to this System. Our experience in the fabrication of these new units has shown that our original estimates were too low. The indicator particularly has cost us more to fabricate than we initially anticipated. The addition of the indicator to the System has also caused some difficulties in the receiver unit. Once the indicator was made part of the System, it induced some interchannel interaction. In order to eliminate this interaction, additional development work had to be performed on the indicator and receiver. At the time this difficulty was encountered, sixteen of the receivers had already been fabricated and had to be reworked. Other difficulties of this type attendant to adding the new units have also resulted in additional costs.

In order to meet the anticipated delivery schedule, production was started on the new monitor, control and indicator units and the redesigned receiver units much sooner after initial design than would normally have been the case. The pacing of production so closely behind R&D resulted in expensive surplusage of both time and material as each of these un-anticipated problems were encountered.

As these additional costs will affect all twenty-four Systems to one degree or another, we have pro-rated the total anticipated surplus costs over the entire twenty-four Systems. The attached cost estimate shows the additional costs per System to be \$2,553 and the total estimated costs for completing all twenty-four Systems, \$61,272. Since this is an overrun, no fee has been applied. New funding will be required in the contract to cover these additional costs.

DOCUMENT NO. 120
NO CHANGE IN CLASS. ☒
CLASS. CHANGED TO: TS S C 2011
NEXT REVIEW DATE: 15/12/81
AUTH: 15/12/81
DATE: 15/12/81 REVIEWER: 010956

SECRET

*Amend no. 3
ref-A-501*

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Section 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.

SECRET

CMCC Doc. No. 151X5.1170

Copy 1 of 5

Page 2 of 2

8 July 1958

Approval of this proposal at your earliest convenience will permit us to continue work at our present level of effort so as not to endanger existing delivery schedules.

Sincerely,



25X1A

Dean

Enclosures:

Copy 1-3 of CMCC Document No.
1132X5.224


CC: J.L.W. - AGO
Copy 4 of the above classified document

SECRET

SECRET

CMCC Doc. No. 1132X5.224 COPY 1 OF 3

Copy 1 of 5
Page 1 of 3Proposal: CAN 127
8 July 1958COST ESTIMATE
SYSTEM 3 M-2 OVERRUNReceiver

Labor	Hours	Rate	Amount
Engineers			\$ 82
Shop Mechanics			109
Testers and Inspectors			113
Assemblers			150
			\$ 454

25X1A

25X1A

	545
---	-----

Direct Charges

Material	536
----------	-----

\$1,535

25X1A

	123
---	-----

TOTAL ESTIMATED COST

\$1,658

SECRET

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Section 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.

SECRET


CMCC Doc. No. 1132X5.224

Copy 1 of 5Page 2 of 3

Proposal: CAN 127

8 July 1958

COST ESTIMATE
SYSTEM 3 M-2 OVERRUNRecorder

	<u>Hours</u>	<u>Rate</u>	<u>Amount</u>
Labor			
Engineers			\$ 13
Shop Mechanics			17
Testers and Inspectors			17
Assemblers			<u>23</u>
			\$ 70

25X1A

25X1A



84


Direct Charges

Material

82

\$ 236

25X1A

19

TOTAL ESTIMATED COST

\$ 255

SECRET

SECRET

CMCC Doc. No. 1132X5.224

Copy 1 of 5Page 3 of 3

Proposal: CAN 127

8 July 1958

COST ESTIMATE
SYSTEM 3 M-2 OVERRUN

Indicator

<u>Labor</u>	<u>Hours</u>	<u>Rate</u>	<u>Amount</u>
--------------	--------------	-------------	---------------

Engineers

\$ 32

Shop Mechanics

42

Testers and Inspectors

44

Assemblers

58

\$ 176

25X1A

25X1A

211

Direct Charges

Material

206

\$ 593

25X1A

47

TOTAL ESTIMATED COST

\$ 640

TOTAL ESTIMATED COST PER SYSTEM

\$ 2,553

TOTAL ESTIMATED COST FOR 24 SYSTEMS

\$61,272**SECRET**